STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5142090 Paga™efd
TO  Pete Siegenthaler, Prin TE / Gary Pursell, Sup. TE FILE:  EA. 04 -0120F4
e CO-RTE-PM SF-80-13.2/13.9
FROM: Gary Pursell, Sup. TE FED. NO.
CCO#: 110 SUPPLEMENT#: @ | Category Code: CHPC CONTINGENCY BALANCE (incl. this change) ~ $1 08,929,486.00
COST: $4,863’002_00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
. IS THIS REQUEST IN ACCORDANCE WITH YES NO
SUPPLEMENTAL FUNDS PROVIDED: L]
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
MEP Integration CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- e ; : Thi ; Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Originel Gontrast Time; Time Adj. ThisChange: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 227 Day(s) 9 % 6

THIS CHANGE ORDER PROVIDES FOR:
The integration of electrical utilities from adjacent contracts into this contract.

This contract provides for the construction of the signature Self-Anchored Suspension (SAS) structure of the new east span of
the San Francisco Oakland Bay Bridge (SFOBB). The new east span consists of 6 major projects, the SAS contract, the
Skyway contract that comprises the majority of the span, two Oakland Touchdowns contracts (OTD1 & OTD2) at the east end
of the span and the two Yerba Buena Island Transition structure (YBITS1 & YBITS2) at the west end of the span.

The Department issued an October 29, 2008 memo to implement a strategy of integrating the mechanical, electrical and
piping (MEP) utilities from the Skyway and OTD1 contracts into the SAS contract. This integration was proposed in order to
mitigate risks to the opening of the new span and to enhance system compatibilities throughout the structure. This strategy
was presented to and approved by the Toll Bridge Program Oversight Committee (TBPOC) in November of 2008. This

1ge order provides for the implementation of a portion of this MEP integration strategy.

The major components of the MEP system include a 12 kV electrical cable, fiber optic cables, bridge and navigational lighting,
call boxes, closed circuit television, a microwave vehicle detection system, a traffic operation system (TOS) and a supervisory
control & data acquisition (SCADA) system. This work has previously been eliminated from the Skyway and OTD1 contract
via change orders within those contracts. This change provides for the integration of the 12 kV electrical cable, the fiber optic
cables, the TOS and the SCADA system from the Skyway and OTD1 contracts into this contract. The integration of the
remaining MEP components shall be addressed under separate change orders.

The major costs associated with this change order include furnishing and installing over 15,000 meters of 12 kV cable and
approximately 13,000 meters of fiber optic cable over the entire length of the Skyway and OTD1 contracts. Additional costs
include installing telephone cable, furnishing and installing hardware components for the TOS and SCADA system and
installing additional cable trays.

The change order also provides for diagnostic testing of the existing electrical systems that goes beyond the scope shown on
the change order plans and specifications.

Compensation for the work provided for under the plans and specifications shall be paid as extra work at an agreed lump sum
of $4,563,002.00. The additional diagnostic testing of the existing electrical system shall be paid as extra work at force
account at an estimated cost of $300,000.00. The total estimated change order cost of $4,863,002.00 shall be funded from
the contingency funds allotted to this contract. A cost estimate is on file.

This lump sum provides compensation to the Contractor for all costs to be incurred in the performance of all work shown on
the change order plans and specifications. Any indirect costs incurred as a result of this added scope of work to the Contract
are excluded from this lump sum compensation and shall be compensated separately. These costs may include implementing
traffic control measures, storm water pollution prevention measures, additional project safety measures or other indirect costs
incurred as a result of the work added under this change order.

No adjustment of contract time is warranted, as the work shall not affect the controlling operation.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date  5/3/10 BHIBARECSST TOTAL TR BAIE
Bridge Engineer: Act Sup BE Bill Case Date 5410 | > 7009 #oind

s : P y FORCE ACCOUNT $300,000.00 $300,000.00
Project Engineer: Michael P. Lee Date  5/4/10 | AGREED PRICE $4,563,002.00 $4,563,002.00
Project Manager: Proj Manager, Ken Terpstra Date  5/4/10 | ADJUSTMENT $0.00 $0.00
FHWA Rep.. Date TOTAL $4,863,002.00 $4,863,002.00

FEDERAL PARTICIPATION
Environmental: Date
= : m—— ralor Prin TE Dat [] PARTICIPATING [[] PARTICIPATING IN PART NONE
r N

er (specify) : Pete sleganthaler, Prin ate  S/AM10 | M) NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): i

er (specity) HQ, Rich Foley Baie SR FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
Bistrict PiierApprowal By Date [Llcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By:  HQ, Larry Salhaney Date FEDERAL FUNDING SOURCE PERCENT
~~sident Engineep§/Signature: Date

Sl9/1e
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